SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:29 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 337 Const Calendar Day: 577 Date: 02-Jan-2014  Thursday
Inspector Name: Altamirano, Victor Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Work description.
Inspector: Victor Altamirano (8 hours reg. / 2.5 OT)
Date: 010214

Location: West of OTD building test area
Weather: 39 deg.

[]

Field Work —

Workers brought over the pump to the jobsite that was repaired by a machinist to test the hoses on the
jacks for any possible leaks. They were also bringing pallets of sandbags for TR 9 on the north side using
a forklift. Then workers placed both traffic plates on the north side for TR 9. All three traffic plates were
placed by 8:20am.

Workers began bringing crane mates and placed them adjacent to TR 8, north. They also brought more k-
rail and placed them between TR 7 & 8 and in between TR 8 & 9. A couple of 20’ k-rails were also placed
running in the transverse direction using an extendable. Then workers placed a traffic plate on TR 8,
south. More pallets of sandbags were brought for TR 8 and workers finished placing sandbags in the north
side before lunch. After lunch, workers started to latch down k-rail on the north side using wire rope at TR
11, TR 10 and TR 9. Around 2:50pm, workers erecting water tanks for TR 11 using extendable.

The operator brought a pallet of water drums to jobsite. A worker also brought the bag of salt (67.2lbs of
salt) and poured it inside the water tank and pumped the water inside the tank. Workers pumped 3 of the
4 drums of water before the end of the day.

The laborer brought some 2"-by’s and started working on building a containment we needed for water
tanks at TR 5 & 6. | had the laborers work on covering up the holes on the crane mats that was brought
today as a safety precaution. The laborer was also shaking out the components used for the siphon hose,
totes, float valve and miscellaneous plastic fittings.

ABF engineer: K. Chen (8 hours total)

Office Work -
| finalized diaries.

Equipment -

4 radios for 28 regular hours and 4 OT hours.
Kubota Cart for 8 regular hours and 2 OT hours.
Extendable Forklift for 4 regular hours.

1 Hyster 80 Forklift for 4 regular hours.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor

Diary #: 337

Date: 02-Jan-2014

Thursday

110 kW Generator for 8 regular hours.

20" K-rail (26 k-rails were being rented for the Department)
10" k-rail (7 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5'x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.
Twenty (20) total 12"x12" crane mats that were 5'x8' each.

CCO-314 Bid Item: 001 0-RRR-EFA.314

AMERICAN BRIDGE/FLUOR, A JV

E2 Remove, Replace & Test Rods

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Operator JNM JEFFREY KELLER 2.00 2.00 0.00 4.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 0.00 0.00 8.00 D
Ironworker APP ROBERT MARTELL 8.00 2.00 0.00 10.00 D
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